



JOINT INFORMATION MEETING AGENDA DOCUMENTATION

SUBMITTING DEPARTMENT: Administration

PRESENTER: Larry Pardee & Alyssa Watkins

MEETING DATE: March 8, 2022

SUBJECT: Specific Purpose Excise Tax (SPET) Discussion

STATEMENT/PURPOSE

The purpose of this item is for staff to receive direction from the Town Council and County Commission on two key questions, a recommended process for determining which items will be placed on the November 8, 2022, SPET ballot, and any changes to the draft SPET application.

BACKGROUND/ALTERNATIVES

The Town Council and County Commission both determined at separate meetings that they would like to place SPET initiatives on the November 8, 2022, general election ballot. In order to move forward with placing SPET items on the ballot, pursuant to W.S. §39-15-204(a)(iii), the governing body of a county and the governing bodies of at least fifty percent (50%) of the incorporated municipalities within the county shall adopt a resolution approving the proposition. This staff report lays out a process and a timeline to adopt such a resolution. The first step will be for the Council and Commission to answer two key questions and, secondly, to approve a process to move forward. Staff is proposing a process where the Town Council and County Commission would review applications submitted and publicly vote on projects successively in order to narrow down the list and come up with the final items for the ballot.

TWO KEY QUESTIONS:

- 1. **Target Collection Period/Amount**. If the Council and Commission want to initiate a SPET process that would place items on the ballot that, if successful, would be satisfied in a specified period of time, they would need to indicate a target amount. A 1% SPET at 2021 collection rates brings in approximately \$21M each year. For example, if the target collection period was 3 years or \$63M, direction could be for projects that would be satisfied in 3 years. *Please note that should the economy slow down, collections would take longer for the projects to be satisfied*.
- 2. **Project Type.** The Council and Commission will need to provide direction on whether they are only going to consider Town and County projects or whether they are going to consider community projects as well such as those related to the schools, hospital, culture, higher education, or other.

PROCESS FOR CONSIDERATION

A timeline for a proposed process is listed below that sets forth the application period, the staff report preparation period as well as the legal input into ballot initiative wording, and a sufficient time for the Council and Commission to enter into dialogue and decide on ballot initiatives. The process would include an application requirement, a review by the elected officials, and then a public ranking/voting component to come to agreement on the ballot items. We are asking for feedback from the Town Council and County Commission on the timeline as well as the various components of the process. Please note that there are housing items planned for the June 6 and July 11 JIM agendas that are already scheduled to take 2 hours each. If the Council and Commission approve this timeline, staff will schedule the June 6 and July 11 JIMs to begin at 1:00 PM instead of 3:00 PM to allow enough time for discussion.

DRAFT 2022 Proposed SPET Timeline					
Application Period	April 1, 2022 - May 2, 2022				
Application Deadline	2-May-22				
Staff Report Preparation Period and Legal Input	May 2, 2022 - May 31, 2022				
for Wording of Initiatives					
Deadline for Staff Report for June 6 JIM	Tuesday, May 3, 2022				
Council & Commission Initial Discussion and	June 6, 2022 Regular JIM				
Potential Ranking/Voting					
Time for Follow Up Meeting of Council & June 6, 2022 through June 27, 20					
Commission to Complete Ranking/Voting					
Deadline for Staff Report for July 11 JIM	Tuesday, July 5, 2022				
Council & Commission Ballot Resolution Adoption	July 11, 2022 is the last Regular JIM				
	before the deadline of July 20, 2022				
Election	8-Nov-22				

- A. **Application**. An application will be finalized that will be a required submittal by the application deadline to be considered by the Town Council and County Commission. A draft application is attached to this staff report. It includes information about project costs, location, inflationary factors, other revenue sources, time frames for the project, cash flow, operating and maintenance budget and funding, community benefit, alignment with the Comprehensive Plan, etc. Should the Town Council and County Commission wish to add/delete/change the application, staff requests a motion with those changes identified.
- B. **Criteria Review**. The Town Council and County Commission will be given criteria they may want to consider when determining how they intend to rank the projects being proposed. Criteria they may want to consider will include such things as critical service, budget and funding sources, project readiness, fiscal and staff impacts on Town and/or County operations, economic impacts, meeting identified needs, statutory compliance, alignment with Comprehensive Plan goals, etc.
- C. **Ranking/Voting**. At the meeting where the Town Council and County Commission provide their ranking/voting of SPET initiatives,
 - a. Electeds will be asked at the meeting to rank all projects in numerical order with #1 being their highest ranking and so on. Only whole numbers may be used for ranking.
 - b. Electeds can only provide one rank per initiative (cannot give more than one project a #2 ranking).
 - c. If there are projects that an elected official does not want to rank, those projects will each be given the highest number score (if there are 15 projects and only 5 projects are ranked 1-5 and the rest are blank, those remaining blanks will all be given a score of 15 by staff).
 - d. Once that is completed, a recess will be called, and staff will compile the rankings.
 - e. Should any project receive a tie score with another project, the electeds will be provided an opportunity to rank those in a mini process (Example: 3 different initiatives tie for 3rd place, electeds will vote on only those three and rank each with a 1, 2, or 3. Once that is completed, initiatives will then be placed in the overall ranking based on that mini ranking with one of the projects being placed 3rd, one being placed 4th, and one being placed 5th).
 - f. Projects that will be placed on the ballot are those projects in lowest rank order until the agreed upon dollar figure is reached, give or take \$3M (Example: \$63M set as the dollar figure and the first 3 projects total \$64M, only the first 3 projects will go on the ballot).

Both the Town and County have engaged in individual preliminary dialogue regarding a 2022 SPET election. Both of these dialogue sessions included identification of potential projects to be considered. Staff have provided these initial lists below.

Town Proposed SPET Initiatives

Community Affordable / Town Employee Housing	
Town of Jackson Employee Workforce Housing	\$20M – \$30M

Jackson/Teton County Workforce Housing – Community Housing	\$25M - \$50M
Health & Human Services/Initiatives	
Early Childhood Education - Town	\$250K – \$500K
Early Childhood Education - Community	\$5M - \$7M
Environment: Climate Friendly Electrical Projects:	
Electric Vehicle Charging Stations	\$2M
Community Shared Solar System	\$5M
Multimodal Transportation:	
Pedestrian and Mobility Improvements:	\$2M -\$3M
Core Municipal Services: Complete Street Projects	
Snow King and Maple Way:	\$2.5M – \$4.5M
East Broadway Avenue (Willow to Redmond):	\$3.5M - \$4.5M
High School Road:	\$4.5M - \$6M
Phil Baux and Snow King Park	\$8.5M

County Proposed SPET Initiatives	
Community Housing Opportunities	\$ 20,000,000
Teton County Employee Housing	\$ 20,000,000
Water Quality Master Plan implementation	\$ 10,000,000
Multi-Modal Transportation and Safety (TDM infrastructure, Wilson improvements, Wildlife Crossings,	
etc.)	\$ 20,000,000
South Park Landing West Development	\$ 6,000,000
Design/Build Hoback Fire Station	\$ 7,500,000
Design/Build Wilson Fire Station	\$ 7,500,000
Total	\$ 91,000,000

County/Community Proposed SPET Initiatives			
Teton County Fairgrounds and Events Center Relocation			
(Land and Infrastructure)	\$	40,000,000	
Total	\$	40,000,000	

Outside SPET Proposals					
JHCA - Transportation	\$	-			
JHCA - Conservation Funding	\$	10,000,000			
TCSD - Bronc Achievement Center	\$	36,265,000			
TCSD - Housing at JHMS	\$	15,000,000			
Good Samaritan Mission - Transitional Shelter	\$	-			
Human Services Council - Capital Needs	\$	-			
St John's Health - Employee Housing	\$	20,000,000			
Total	\$	81,265,000			

The Boards are not being asked to determine a list of potential projects at this meeting. The comprehensive project list will be developed using applications submitted by the application deadline. Once all projects have been submitted, the Town Council and County Commission will jointly review and determine, per the timeline, which projects will be placed on the November ballot. Staff will be available to answer any clarifying questions on the proposed projects to ensure a common understanding prior to consideration by the Boards.

COMPREHENSIVE PLAN ALIGNMENT

Individual initiatives will be evaluated based on their Comprehensive Plan alignment.

STAKEHOLDER ANALYSIS

The stakeholders involved in this issue include the elected officials, the Town and County governmental organizations and budgets, community organizations requesting placement of projects on the SPET ballot, residents and guests of the community that will be benefit from SPET project completion.

FISCAL IMPACT

The fiscal impact to the Town or County would depend on which projects received ballot approval and whether those funds would allow the Town or County to allocate current funds to other core services or initiatives. Another fiscal impact would be whether the approved project requires increases in staffing and operational costs.

STAFF IMPACT

The staff impact of preparation of this report has been approximately 12 total hours. The staff impact moving forward is potentially 364 hours as roughly outlined:

DRAFT Staff Impact to follow SPET Process as Outlined							
Mgrs - Town Manager and County Administrator, ATM - Assistant							
Town Manager, CDD - Community Development Director, CA - County							
Attorney, TA - Town Attorney	y, TC - Town Cle	rk, CC - County	/ Clerk				
Time							
		Needed Per					
		Person (in	Total				
Item	Responsible	Hours)	Time				
Finalize Application	ATM	2	2				
Notice Application Period	TC, CC	1	2				
Finalize Criteria for Elected	Mgrs, ATM,						
Official Consideration	CDD	1	3				
Prepare Staff Report for June 6	Mgrs, ATM,						
JIM	CDD	3	9				
Legal Input for Wording of							
Initiatives	CA, TA	5	10				
Staff Report Posting	TC, CC	1	2				
Time Spent at June 6 JIM on	Mgrs, ATM,						
this item	CDD, CA, TA	2	10				
	Mgrs, ATM,						
Follow Up Special JIM	CDD, CA, TA	2	10				
Prepare Staff Report for July 11	Mgrs, ATM,						
JIM	CDD, CA, TA	2	10				
Time Spent at July 11 JIM on	Mgrs, ATM,						
this item	CDD, CA, TA	2	10				
Education and Information to							
Public on SPET	Various		300				
Total 368							

LEGAL REVIEW

L. Colasuonno

ATTACHMENTS

DRAFT 2022 SPET Application and Instructions, Historical listing of SPET/Capital Facilities Tax Initiatives since 1987.

RECOMMENDATION

Staff recommends the Town Council and County Commission answer the two key questions and consider the recommendation from staff on the process and timeline as outlined and also provide any changes to the application.

SUGGESTED MOTION

I move to:

- 1) Authorize the placement of approximately \$XXX million in SPET projects on the November 2022 ballot; and
- 2) Open the application process to projects from the Town, County, and community groups; and
- 3) Direct staff to proceed with the process and timeline as outlined in this March 8, 2022, staff report.

If the Town Council and County Commission seek changes to the draft application presented herein, the following motion should be used:

l move	to direct staff to modify the SPET application as follows:
1)	
2)	
2) 2)	
3)	·

TETON COUNTY AND TOWN OF JACKSON 2022 SPECIFIC PURPOSE TAX PROJECT APPLICATION INSTRUCTIONS

Pursuant to Wyoming Statutes, the Teton County Commissioners and the Jackson Town Council are authorized to approve tax initiatives to be placed on the ballot for voter consideration. Completed applications must be submitted by the deadline and will be compiled and presented to the Town Council and County Commission for consideration. The governing bodies may choose one, several, all or none of the proposals they deem to be appropriate to be placed on the ballot.

All applicants must be a local government entity or sponsored by a local government. If the applicant is seeking local government sponsorship from the Town of Jackson or Teton County, contact the government entity prior to XDate. Consideration of sponsorship must be approved in a regular Town Council or Teton County Board of County Commission public meeting prior to the application deadline of XDate.

Projects that will benefit the residents of the community through critical service provision or that support or promote the health, safety, and welfare of the community may be most favorably considered.

Projects should clearly demonstrate the needs, desires, and benefit to the public. The Town Council and County Commission may consider relationship to current infrastructure, funding, project readiness, fiscal and staff impact on TOJ or TC operations, ability for timely completion, economic impact, meeting identified needs, compliance with applicable regulations and laws, previous community support identified, and alignment with the adopted comprehensive plan.

Applications should include all project costs, have well documented future costs (operations and maintenance costs, and reserve funds for replacement of equipment and major components). The cost sections should include time schedules for the project and draw down schedules for funding.

Applications should be complete and accurate.

Applications shall include proposed SPET Ballot language describing the amount of revenue to be collected and the purpose or purposes for which it is proposed to be used.

Process: The following process has been adopted by the Town Council and County Commission.

- A. **Application**. An application will be finalized that will be a required submittal by the application deadline in order to be considered by the Town Council and County Commission. A draft application is attached to this staff report. It includes information about project costs, location, inflationary factors, other revenue sources, time frames for the project, cash flow, operating and maintenance budget and funding, community benefit, alignment with the Comprehensive Plan, etc. Should the Town Council and County Commission wish to add/delete/change the application, staff requests a motion with those changes identified.
- B. **Criteria Review**. The Town Council and County Commission will be given criteria they may want to consider when determining how they intend to rank the projects being proposed. Criteria

they may want to consider will include such things as critical service, budget and funding sources, project readiness, fiscal and staff impacts on Town and/or County operations, economic impacts, meeting identified needs, statutory compliance, alignment with Comprehensive Plan goals, etc.

- C. **Ranking/Voting**. At the meeting where the Town Council and County Commission provide their ranking/voting of SPET initiatives,
 - a. Electeds will be asked at the meeting to rank all projects in numerical order with #1 being their highest ranking and so on.
 - b. Can only provide one rank per initiative (cannot give more than one project a #2 ranking).
 - c. If there are projects that an elected official does not want to rank, those projects will each be given the highest number score (if there are 15 projects and only 5 projects are ranked 1-5 and the rest are blank, those remaining blanks will all be given a score of 15 by staff).
 - d. Once that is completed, a recess will be called and staff will compile the rankings.
 - e. Should any project receive a tie score with another project, the electeds will be provided an opportunity to rank those in a mini process (Example: 3 different initiatives tie for 3rd place, electeds will vote on only those three and rank each with a 1, 2, or 3. Once that is completed, initiatives will then be placed in the overall ranking based on that mini ranking with one of the projects being placed 3rd, one being placed 4th, and one being placed 5th).
 - f. Projects that will be placed on the ballot are those projects in rank order until the agreed upon dollar figure is reached give or take \$1M (Example: \$63M set as the dollar figure and the first 3 projects total \$64M, only the first 3 projects will go on the ballot).
- D. **Timeline Identified**. Below is a draft timeline for consideration to move forward that sets forth the application period, the staff report preparation period as well as the legal input into ballot initiative wording, a sufficient time period for the Council and Commission to consider, deliberate, decide on ballot initiatives, and allow time for legal staff to work with the Commissioner's Administrator and Town Manager to craft ballot language prior to the ballot resolution deadline.

DRAFT 2022 Proposed SPET Timeline					
Application Period	April 1, 2022 - May 2, 2022				
Application Deadline	2-May-22				
Staff Report Preparation Period and Legal Input	May 2, 2022 - May 31, 2022				
for Wording of Initiatives					
Deadline for Staff Report for June 6 JIM	Tuesday, May 3, 2022				
Council & Commission Initial Discussion and	June 6, 2022 Regular JIM				
Potential Ranking/Voting					
Time for Follow Up Meeting of Council &	June 6, 2022 through June 27, 2022				
Commission to Complete Ranking/Voting					
Deadline for Staff Report for July 11 JIM	Tuesday, July 5, 2022				
Council & Commission Ballot Resolution Adoption	July 11, 2022 is the last Regular JIM				
	before the deadline of July 20, 2022				
Election	8-Nov-22				

Town of Jackson Administration 733-3932 Office of the County Commission 733-8094

Application Instructions: Please submit application with any supplemental materials in .pdf format via email to the Town Clerk at rtaylor@jacksonwy.gov such that it is able to be printed on $8 \frac{1}{2} \times 11$ paper.

Applications not fully completed will not be considered.

Additional information about the project may be submitted as an addendum to the application.

Application Deadline: Application must be received no later than noon on Xdate at the Town Clerk's office via email.

Application Questions: Please complete every question in a short concise manner. If a response to a question is not necessary, please indicate with "N/A".

SPECIFIC PURPOSE TAX PROJECT APPLICATION

1. Project Name:

2.	Name of applicant (and name of sponsoring government entity if applicable):
3.	Name, address, and phone number of contact person for the applicant:
4.	Is the applicant a a. governmental entity b. government sponsored entity (Please attach resolution of sponsorship)
5.	Provide a brief description of the project (100 words or fewer).
6.	Location of the proposed project.
7.	If there is land required for the project, please indicate whether the land is owned, under contract, etc., and indicate the zoning of the property.
8.	Project costs (please include all costs). a. land acquisition b. all design costs c. construction costs d. furnishings, fixtures & equipment e. contingency f. Operation & Maintenance Escrow g. other (please explain) TOTAL
9.	For each category listed in number eight (8), please provide a concise description of how costs are derived, how firm they are, and any contributions, such as land ownership, to the project.
10.	Have any inflationary factors been included for time value for construction costs? If so, please explain how they are calculated and how they affect the project costs.

11. What alternative sources of revenue are available to the applicant and what sources have

12. What dollar amount is being requested from Specific Purpose tax proceeds for this project?

been explored for this project? (for example, property taxes, dues, etc.)

13. Please list time frames for each phase of the proposed project.

- 14. Prepare and list as an addendum to this question, a preliminary cash flow showing disbursements and dates to match the schedule in Number 12.
- 15. Will any bond financing be necessary for this project?
- 16. Please provide as an addendum, a proposed operating and maintenance budget (pro forma income statement) for the first five (5) years following completion of the project.
- 17. What is the proposed method of providing future ongoing operating and maintenance costs?
- 18. Describe the impact of this project on Town and/or County operating budgets in terms of fiscal impact and staff impact, be specific.
- 19. How will reserve funds be accumulated for replacement or repair of major equipment or components and what is the source of the funds?
- 20. What annual amount is projected for this reserve fund?
- 21. How many residents will benefit from this project?
- 22. What, if any, economic benefit will accrue to the community as a result of this project?
- 23. Are there any social or cultural benefits to the community?
- 24. Describe how your project is connected to current infrastructure.
- 25. Describe the level of project readiness, design, construction documents, etc.
- 26. If the project meets an identified community need, describe how that need is evident or has been documented or how it has been identified.
- 27. If SPET funds are needed to complete a previously approved/authorized project due to a shortfall, describe in detail.
- 28. Describe how your project provides a critical service related to health, safety, and welfare of the community.
- 29. Describe how the project will impact transportation (vehicle, bus, bike, highway, intersection, pathway), traffic, or congestion in the community either positively or negatively.
- 30. Describe the impact the project will have on employee and/or affordable housing in the community either positively or negatively and how the impact will be mitigated.

31. Describe how your	project is in alignment with the comprehensive plan.
	dum, an affidavit in agreement to participate in the public Planning & development and construction of the project.
33. Additional commen	ts
Applicant Signature	Date

Election Date	Number of Registered Voters	Description	Vote FOR	%	Vote AGAINST	%	Total Votes	Approved Amount	* Failed Amount
August 20, 1985	2,762	Jail - Bond Repayment	1,202	81.77%	268	18.23%	1,470	\$1,300,000	
March 10, 1987	5,441	*Airport Facilities	1,321	49.03%	1,373	50.97%	2,694		\$2,000,000
December 15, 1987	5,908	Airport Facilities Trash Transfer Blding	1,522 1,784	52.54% 61.39%	1,375 1,122	47.46% 38.61%	2,897 2,906	\$2,100,000 \$700,000	
September 26, 1989	6,981	Rec Center Middle School Nursing Home * Museum Property	2,360 2,448 3,503 1,898	60.87% 63.13% 88.53% 49.39%	1,517 1,430 454 1,945	39.13% 36.87% 11.47% 50.61%	3,877 3,878 3,957 3,843	\$4,500,000 \$6,500,000 \$7,750,000	\$1,750,000
August 16, 1994	9,601	Waste Water Treatment County Library	2,821 2,632	69.24% 63.68%	1,253 1,501	30.76% 36.32%	4,074 4,133	\$10,000,000 \$4,750,000	
August 19, 1997	10,014	High School Transportation Project Teton Village Water & Sewer	2,048 1,962 1,620	70.40% 67.70% 56.13%	861 936 1,266	29.60% 32.30% 43.87%	2,909 2,898 2,886	\$21,500,000 \$6,104,000 \$1,000,000	
May 8, 2001	11,205	Parks and rec. Field Imp. Elementary School Plan Pearl and Broadway St. Imp. St. John's Housing Prog. Teton Village Pathway Affordable Housing Wilson Wastewater *Replace Buses/Facilities Plan for START *South Park Loop/Sp. Gulch Improvements *Fairgrounds Facility	3,419 3,487 3,307 3,115 3,729 3,283 3,330 2,639 1,989 2,274	63.62% 64.73% 62.03% 58.09% 69.62% 60.99% 62.29% 49.63% 37.58% 42.50%	1,955 1,900 2,024 2,247 1,627 2,100 2,016 2,678 3,304 3,076	36.38% 35.27% 37.97% 41.91% 30.38% 39.01% 37.71% 50.37% 62.42% 57.50%	5,374 5,387 5,331 5,362 5,356 5,383 5,346 5,317 5,293 5,350	\$3,953,782 \$11,500,000 \$2,500,000 \$9,100,000 \$370,000 \$9,300,000 \$5,600,000	\$3,200,000 \$2,000,000 \$7,500,000
May 2, 2006	11,883	Teton Co. / Jackson Parks & Rec South Park Loop/School Campus Pathways North Cache Museum Building Town Parking, Public Restrooms/Public Amenities Wilson Wastewater Project Teton Co. Daycare Center Teton Co. Housing Authority Trash Transfer Station Addition TC School District Jackson Elementary	2,622 2,635 2,126 1,857 1,768 1,968 1,763 2,755 2,492	74.59% 74.88% 60.88% 53.04% 51.04% 56.24% 50.44% 78.62%	893 884 1,366 1,644 1,696 1,531 1,732 749 1,033	25.41% 25.12% 39.12% 46.96% 48.96% 43.76% 49.56% 21.38% 29.30%	3,515 3,519 3,492 3,501 3,464 3,499 3,495 3,504 3,525	\$2,157,179 \$947,000 \$3,000,000 \$8,656,440 \$1,350,000 \$6,000,000 \$5,000,000 \$1,350,000 \$2,756,000	
August 19, 2008	11,070	Hwy 22/W Broadway Pathway Construction of Sidewalks in TOJ Library Additional Design Costs Design costs of START Facility/TOJ Public Works Main. Facility *Teton County Justice Center	3,189 3,049 2,887 2,701 943	71.89% 68.81% 65.72% 61.30% 21.36%	1,247 1,382 1,506 1,705 3,472	28.11% 31.19% 34.28% 38.70% 78.64%	4,436 4,431 4,393 4,406 4,415	\$6,000,000 \$1,000,000 \$1,500,000 \$2,500,000	\$52,750,000
August 27, 2010	12,653	Rec Center Roof, Pool Repair and Planning START Transit Facility TC Library Addition/Imp ST. John's Hospital Cancer Surgery/Obstetrics Project Energy Conservation for Public Buildings North HWY 89 Pathway Wilson Bridge Rec. Area Sp/Wilson Bridge River Access TC Fairgrounds Imp. JH Fire/EMS Apparatus TOJ Pedestrian Improvements *Museum of Jackson Hole	3,674 2,917 3,240 4,011 3,007 3,855 3,165 2,682 4,515 3,221 2,631	67.74% 54.55% 59.11% 72.72% 56.33% 70.24% 57.96% 50.62% 83.70% 59.52%	1,750 2,430 2,241 1,505 2,331 1,633 2,296 2,616 879 2,191 2,702	32.26% 45.45% 40.89% 27.28% 43.67% 29.76% 42.04% 49.38% 16.30% 40.48% 50.67%	5,424 5,347 5,481 5,516 5,338 5,488 5,461 5,298 5,394 5,412 5,333	\$146,542 \$3,250,000 \$8,450,000 \$11,750,000 \$3,790,000 \$850,000 \$1,000,000 \$1,027,000 \$1,000,000	\$4,000,000
August 27, 2012		Phase I Closure/Phase II Planning ISWR Facility Hwy 22 / W Broadway Pathway * US Forest Service Property/Mercill Roadway Ext	8,264 7,903 4,412	78.57% 72.45% 42.54%	2,254 3,005 5,959	21.43% 27.55% 57.46%	10,518 10,908 10,371	\$14,517,821 \$4,300,533	\$13,475,000
August 19, 2014	12,539	Fire/EMS Station Improvements Complete Streets / Stormwater Improvements N Cache Pedestrian Improvements South Park Loop / 3 Creek Pathway Master Plan Downtown Storm Water Collection Syst *Fair Exhibit Hall Replacement	3,036 2,468 2,295 2,120 2,605 1,941	73.62% 60.83% 56.81% 52.58% 65.72% 48.36%	1,088 1,589 1,745 1,912 1,359 2,073	26.38% 39.17% 43.19% 47.42% 34.28% 51.64%	4,124 4,057 4,040 4,032 3,964 4,014	\$2,500,000 \$2,250,000 \$1,000,000 \$3,500,000 \$250,000	\$1,500,000

								_	
August 16, 2016	11,189	West Broadway Landslide	3,475	73.62%	1,917	35.55%	5,392	\$6,000,000	
May 2, 2017	13,173	Reallocation of \$1,500,000 of 2014 Pathway SPET Parks & Rec Housing CWC Jackson Campus TOJ Pedestrian Improvements Recreation Center Capital Repair/Replace/Renovate	3,646 3,204 3,189 2,959 3,712	62.53% 54.82% 54.48% 51.01% 63.82%	2,185 2,641 2,665 2,842 2,104	37.47% 45.18% 45.52% 48.99% 36.18%	5,831 5,845 5,854 5,801 5,816	\$2,900,000 \$3,820,000 \$1,500,000 \$2,400,000	
		Fire Station #1 and #3 Improvements St. John's Living Center	4,219 4,073	72.47% 68.82%	1,603 1,845	27.53% 31.18%	5,822 5,918	\$6,800,000 \$17,000,000	
		* Replacement/Purchase of START Busses * START Facility Housing * Redmond/Hall Housing * START Fleet Maint Facility/Bus Storage	2,451 2,468 2,855 1,966	42.32% 42.64% 48.83% 34.27%	3,340 3,320 2,992 3,771	57.68% 57.36% 51.17% 65.73%	5,791 5,788 5,847 5,737		\$6,500,000 \$8,300,000 \$4,050,000 \$15,330,000
November 5, 2019	12,961	Downtown Water Quality Improvement Cache Creek Core Services Vehicle Maintenance Facility Road to Zero Waste Recycling & Compost JH Fire/EMS Wildland Apparatus Gregory Lane Complete Street and Stormwater Community Housing Museum / Genevieve Block Rec Center/ King Street Wildlife Crossing	4,691 3,354 46,140 5,372 3,652 3,549 3,851 3,595 4,947	75.33% 54.37% 96.62% 85.75% 59.21% 57.16% 62.08% 57.70% 78.61%	1,536 2,815 1,612 893 2,516 2,660 2,352 2,635 1,346	24.67% 45.63% 3.38% 14.25% 40.79% 42.84% 37.92% 42.30% 21.39%	6,227 6,169 47,752 6,265 6,168 6,209 6,203 6,230 6,293	\$2,000,000 \$18,500,000 \$2,500,000 \$1,600,000 \$8,500,000 \$4,400,000 \$22,000,000 \$10,000,000	
		* Teton Courthouse	2,623	42.91%	3,490	57.09%	6,113	ψ10,000,000	\$2,000,000
			Total 79 SPET questions:					\$327,196,297 65 passed	\$124,355,000 14 failed
			JOINT Departments Total: Park & Rec Transportation Housing Pathways Fire/EMS Energy Conservation					\$119,896,036 \$34,157,503 \$30,354,000 \$22,700,000 \$16,967,533 \$11,927,000 \$3,790,000	\$50,855,000 \$25,030,000 \$25,825,000
			Community Groups Total: Hospital/Living Center Wildlife Crossings Teton Village/Wilson Sewer Projects Museum JH Airport Schools Total:					\$73,050,000 \$45,600,000 \$10,000,000 \$7,950,000 \$7,400,000 \$2,100,000	\$7,750,000 \$5,750,000 \$2,000,000 \$0
		Teton County Schools CWC						\$42,256,000 \$3,820,000	
		Town of Jackson Total: Streets Projects Wastewater Projects Downtown Parking, Restrooms & Ped Project Budge Drive Landslide Sidewalks					Projects	\$45,656,440 \$12,250,000 \$10,000,000 \$8,656,440 \$6,000,000 \$4,500,000	\$13,475,000
			Stormwater Projects US Forest Service Property/Mercill Roadway Ext					\$4,250,000	\$13,475,000
		Teton County Total: Trash Transfer Station / Landfill Library Teton County Daycare						\$42,517,821 \$19,067,821 \$14,700,000 \$6,000,000	\$65,750,000
			Fair Grounds Teton County Jail					\$1,450,000 \$1,300,000	\$9,000,000 \$52,750,000

Teton County Court House South Park Loop/Sp. Gulch Improvements \$2,000,000 \$2,000,000